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ESTIMATE RUN 01/10/2003

ESTIMATE SUMMARY 09:32:40

CONTID: C13380         ESTIMATE NO: 0003 PROG 1999

PCN: 13380-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH86 5miE Castle Rock (G-17-W) PERCENT TIME:

PROJECT NO: BR 086A-037                   

SH 86 5mi E Castle Rock (G-17-W)

NAME OF ROAD: 86

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/10/2003 DATE TIME STARTED 04/25/2002

9002 N. MOORE RD. DATE LET 03/14/2002 DATE WORK BEGAN

 DATE AWARDED 04/02/2002 DATE TIME STOPPED 01/07/2003

 DATE CONTRACT EXECUTED 04/24/2002 DATE ACCEPTED 01/07/2003

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 04/25/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 365,801.80 PARTICIPATING $ $ 1,134.12

AWARD PROJECT AMT: 365,163.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

99.29%

2,610.50

1,134.12

1,134.12

1,117.10

$

$

$

$

363,191.30

0.00

363,191.30

0.00

363,191.30

-1,468.86

0.00

361,722.44

0.00

AMOUNT DUE 361,722.44 1,117.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,117.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0 TIME ALLOW: 35

ORIG TIME ALLOW: 110
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PCN: 13380-BID    ESTIMATE RUN 01/10/2003

PROJECT: BR 086A-037                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 13.000

0.000

202-00090  
 

13.000

EACH

5.00000 65.0013.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 87.000

0.000

202-00250  
 

87.000

SF  

2.00000 174.0087.000

0.00

0015 *REMOVAL OF FENCE 2,103.000

0.000

202-01000  
 

2,103.000

LF  

2.00000 4,206.002,103.000

0.00

0020 REMOVAL OF GUARDRAIL TYPE 3 245.000

0.000

202-01130  
 

245.000

LF  

3.00000 735.00245.000

0.00

0025 REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

100.00000 400.004.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,320.000

0.000

203-00060  
 

2,320.000

CY  

13.54490 31,424.172,320.000

0.00

0035 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

81.18390 0.000.000

0.00

0040 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

200.30760 0.000.000

0.00

0045 TOPSOIL 828.000

0.000

207-00205  
 

828.000

CY  

6.03130 4,993.92828.000

0.00

0050 STOCKPILE TOPSOIL 828.000

0.000

207-00210  
 

828.000

CY  

6.03130 4,993.92828.000

0.00

0055 *EROSION LOG 100.000

0.000

208-00005  
 

100.000

LF  

7.70000 770.00100.000

0.00
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PCN: 13380-BID    ESTIMATE RUN 01/10/2003

PROJECT: BR 086A-037                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 284.000

0.000

208-00020  
 

284.000

LF  

5.00000 1,420.00284.000

0.00

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000

0.000

210-00011  
 

1.000

EACH

150.00000 150.001.000

0.00

0070 *RESET GATE 0.000

0.000

210-01011  
 

0.000

EACH

250.00000 0.000.000

0.00

0075 *SEEDING (NATIVE) 1.800

0.000

212-00006  
 

1.800

ACRE

1,290.00000 2,322.001.800

0.00

0080 *MULCHING (WEED FREE HAY) 1.800

0.000

213-00002  
 

1.800

ACRE

1,200.00000 2,160.001.800

0.00

0085 *MULCH TACKIFIER 180.000

0.000

213-00061  
 

180.000

LB  

3.00000 540.00180.000

0.00

0090 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 15.000

0.000

403-00720  
 

15.000

TON 

96.32330 1,444.8515.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1,211.550

0.000

403-33721  
 

1,211.550

TON 

38.60000 46,765.831,211.550

0.00

0100 *EMULSIFIED ASPHALT (SLOW-SETTING) 293.000

0.000

411-10255  
 

293.000

GAL 

1.25000 366.25293.000

0.00

0105 *END POST 5.000

0.000

607-00005  
 

5.000

EACH

125.00000 625.005.000

0.00

0110 *CORNER AND LINE BRACE POST 4.000

0.000

607-00010  
 

4.000

EACH

150.00000 600.004.000

0.00
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PCN: 13380-BID    ESTIMATE RUN 01/10/2003

PROJECT: BR 086A-037                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FENCE BARBED WIRE WITH METAL POSTS 2,156.000

0.000

607-01000  
 

2,156.000

LF  

5.25000 11,319.002,156.000

0.00

0120 *FENCE (TEMPORARY) 418.000

0.000

607-11580  
 

418.000

LF  

2.00000 836.00418.000

0.00

0125 *DELINEATOR (TYPE I) 4.000

0.000

612-00001  
 

4.000

EACH

20.00000 80.004.000

0.00

0130 *DELINEATOR (TYPE II) 8.000

0.000

612-00002  
 

8.000

EACH

22.00000 176.008.000

0.00

0135 *DELINEATOR (TYPE III) 6.000

0.000

612-00003  
 

6.000

EACH

22.00000 132.006.000

0.00

0140 *SIGN PANEL (CLASS III) 6.000

0.000

614-00013  
 

6.000

SF  

30.00000 180.006.000

0.00

0145 *STEEL SIGN POST (2 INCH ROUND) 20.000

0.000

614-01502  
 

20.000

LF  

30.00000 600.0020.000

0.00

0150 36 INCH CULVERT PIPE 26.000

0.000

617-00036  
 

26.000

LF  

64.00290 1,664.0826.000

0.00

0155 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

0.000

SY  

10.40000 0.000.000

0.00

0160 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

13,500.00000 13,500.001.000

0.00

0165 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00
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PCN: 13380-BID    ESTIMATE RUN 01/10/2003

PROJECT: BR 086A-037                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *THERMOPLASTIC PAVEMENT MARKING 532.000

0.000

627-00002  
 

532.000

SF  

3.50000 1,862.00532.000

0.00

0175 *PAVEMENT MARKING PAINT (WATERBORNE) 8.000

0.000

627-00011  
 

8.000

GAL 

75.00000 600.008.000

0.00

0180 *SURVEY MONUMENT (TYPE 2) 1.000

0.000

629-01002  
 

1.000

EACH

650.00000 650.001.000

0.00

0185 *FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

30.00000 0.000.000

0.00

0190 *TRAFFIC CONTROL INSPECTION 13.000

0.000

630-00007  
 

15.000

DAY 

55.00000 715.0013.000

0.00

0195 *TRAFFIC CONTROL MANAGEMENT 16.000

0.000

630-00012  
 

20.000

DAY 

440.00000 7,040.0016.000

0.00

0200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.800

0.000

630-80336  
 

2.000

EACH

400.00000 720.001.800

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.400

0.000

630-80341  
 

6.000

EACH

80.00000 432.005.400

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.100

0.000

630-80342  
 

9.000

EACH

125.00000 1,012.508.100

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.000

630-80343  
 

4.000

EACH

100.00000 360.003.600

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.800

0.000

630-80344  
 

32.000

SF  

25.00000 720.0028.800

0.00
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PCN: 13380-BID    ESTIMATE RUN 01/10/2003

PROJECT: BR 086A-037                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

35.00000 0.000.000

0.00

0230 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

25.75330 0.000.000

0.00

0235 *TRAFFIC CONE 90.000

0.000

630-80380  
 

100.000

EACH

10.00000 900.0090.000

0.00

0240 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

2,800.00000 0.000.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 GDRAIL TY 3 (6-3) 400.000

0.000

606-00301  
 

400.000

LF  

12.10000 4,840.00400.000

0.00

0350 TRANSITION TY 3G 4.000

0.000

606-01370  
 

4.000

EACH

770.00000 3,080.004.000

0.00

0355 END ANCHOR (FLARED) 4.000

0.000

606-02005  
 

4.000

EACH

1,160.00000 4,640.004.000

0.00

0370 VERT PANEL 54.000

0.000

630-80350  
 

60.000

EACH

35.00000 1,890.0054.000

0.00
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PCN: 13380-BID    ESTIMATE RUN 01/10/2003

PROJECT: BR 086A-037                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 FLAGGING 150.000

0.000

630-00000  
 

152.000

HOUR

35.00000 5,250.00150.000

0.00

0380 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

118.65000 0.000.000

0.00

0385 POTHOLING 4.000

0.000

203-01597  
 

4.000

HOUR

141.25000 565.004.000

0.00

0390 ADDED ITEM (LUMP SUM)/ VE PAYMENT 0.000

1.000

900-00014  
 

1.000

L S 

1,134.12000 1,134.121.000

1,134.12

CAT 201,053.641,134.12203,664.14CURRENT AMT0200 $ $ $

CAT NO0300 CONCRETE BOX CULVERT 

0260 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0265 STRUCTURE EXCAVATION 604.000

0.000

206-00000  
 

604.000

CY  

8.04130 4,856.95604.000

0.00

0270 STRUCTURE BACKFILL (CLASS 2) 188.000

0.000

206-00200  
 

188.000

CY  

12.59270 2,367.43188.000

0.00

0275 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

0.000

CY  

189.36630 0.000.000

0.00

0280 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.40360 0.000.000

0.00

0300 STR BKFL (FLOW-FILL) 124.000

0.000

206-00065  
 

124.000

CY  

55.00000 6,820.00124.000

0.00
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PCN: 13380-BID    ESTIMATE RUN 01/10/2003

PROJECT: BR 086A-037                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:40

CUMULATIVE
AMOUNT

CAT NO0300 CONCRETE BOX CULVERT 

0305 GEOTEXTILE (DRAIN) (CL A) 369.000

0.000

420-00110  
 

369.000

SY  

2.75000 1,014.75369.000

0.00

0310 GEOTEXTILE (PAVING) 360.000

0.000

420-00500  
 

360.000

SY  

2.50000 900.00360.000

0.00

0320 STEEL PILE (HP 12X53) 736.000

0.000

502-11253  
 

736.000

LF  

27.80000 20,460.80736.000

0.00

0325 RIPRAP (12 IN) 140.000

0.000

506-00212  
 

140.000

CY  

40.16000 5,622.40140.000

0.00

0330 BITUM S AND D PAVE (ASPH) 10.000

0.000

507-00400  
 

10.000

TON 

145.00000 1,450.0010.000

0.00

0335 *PRECAST WALL SEGMENT (ABUTMENT) 2.000

0.000

601-21000  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0340 *PRECAST WALL SEGMENT (WINGWALL) 4.000

0.000

601-21000  
 

4.000

EACH

1,350.00000 5,400.004.000

0.00

0360 BRDG RAIL TY 10M 77.000

0.000

606-11030  
 

77.000

LF  

55.00000 4,235.0077.000

0.00

0365 *PRESTRESSED CONCRETE SLAB (SPECIAL) 8.000

0.000

618-06038  
 

8.000

SF  

8,125.00000 65,000.008.000

0.00

CAT 161,127.330.00161,127.33CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 FIELD OFFICE (CLASS 1) 0.000

0.000

620-00001  
 

0.000

EACH

7,476.45800 0.000.000

0.00
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PCN: 13380-BID    ESTIMATE RUN 01/10/2003

PROJECT: BR 086A-037                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0290 FIELD LABORATORY (CLASS 1) 0.000

0.000

620-00011  
 

0.000

EACH

7,476.45790 0.000.000

0.00

0295 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,010.33000 1,010.331.000

0.00

CAT 1,010.330.001,010.33CURRENT AMT0400 $ $ $

$ 363,191.301,134.12$365,801.80$CURRENT AMTPROJECT TOTAL


